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ESTIMATE RUN 07/17/2006

ESTIMATE SUMMARY 11:34:04

CONTID: C15261 ESTIMATE NO: 0003 PROG SPEC YR:2005

PCN: 15261-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 50 WORK DAYS

SH14-Resurface E of Briggsdale PERCENT TIME: 46.00 ORIG TIME ALLOW: 50 WORK DAYS

PROJECT NO: STA 0142-046
SH14: Briggsdale - Far East
NAME OF ROAD: 014c

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:
WESTERN ENGINEERING COMPANY, INC. DBA WECO INC. PAY PERIOD ENDING 07/15/2006 DATE TIME STARTED 06/12/2006
1149 HWY 44 DATE LET 04/20/2006 DATE WORK BEGAN
P.0. BOX 350 DATE AWARDED 04/25/2006 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/09/2006 DATE ACCEPTED
HARLAN IA 51537 712/755-5191 DATE NOTICE TO PROCEED 06/12/2006

CURRENT PROJECT AMT: 3,522,635.00 PARTICIPATING $ 1,223,358.51 $ 789,369.88
AWARD PROJECT AMT: 3,174,436.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.73% TOTAL EARNINGS 1,223,358.51 789,369.88
FUNDS AVAILABLE: 2,299,276.49 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,223,358.51 789,369.88

TOTAL CLAIMS: 0.00 RETATNAGE -16,775.38 -11,578.05
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 1,206,583.13 777,791.83

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,206,583.13 777,791.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 777,791.83
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PCN: 15261-BID ESTIMATE RUN 07/17/2006
PROJECT: STA 0142-046 ESTIMATE NO: 0003 11:34:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 74,908.000 37,141.000
(8-12")
sy 7,200.000 14,400.00
2.00000 44,341.000 88,682.00
0065 310-00614 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 92,769.000 61,286.000
(12-16")
SY 31,483.000 81,855.80
2.60000 92,769.000 241,199.40
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
65.00000 0.000 0.00
0075 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 32,187.000 1,434.990
TON 13,353.170  634,275.58
47.50000 14,788.160 702,437.60
0080 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 15,221.000 0.000
TON 0.000 0.00
51.00000 0.000 0.00
0082 411-10253 EMULSIFIED ASPHALT (CSS-1H) 1,650.000 0.000
GAL 1,650.000 3,250.50
1.97000 1,650.000 3,250.50
0085 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 550.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0090 603-10240 *24 INCH CORRUGATED STEEL PIPE 10.000 0.000
LF 10.000 1,000.00
100.00000 10.000 1,000.00
0095 603-10360 *36 INCH CORRUGATED STEEL PIPE 76.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0100 603-30024 *24 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
0105 603-30036 *36 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
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PCN: 15261-BID ESTIMATE RUN 07/17/2006
PROJECT: STA 0142-046 ESTIMATE NO: 0003 11:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 120.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0115 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 50.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0120 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 18.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0125 614-80387 *RUMBLE STRIP (GRINDING) 47,955.000 0.000
LF 0.000 0.00
0.22000 0.000 0.00
0130 625-00000 *CONSTRUCTION SURVEYING 1.000 0.400
LS 0.500 6,000.00
12,000.00000 0.900 10,800.00
0135 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 17,500.00
175,000.00000 0.600 105,000.00
0140 627-00001 *PAVEMENT MARKING PAINT 1,106.000 31.000
GAL 169.000 3,126.50
18.50000 200.000 3,700.00
0145 627-00005 *EPOXY PAVEMENT MARKING 328.000 0.000
GAL 0.000 0.00
86.00000 0.000 0.00
0150 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 214.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0155 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0160 630-00000 *FLAGGING 5,000.000 605.000
HOUR 684.000 15,390.00

22.50000 1,289.000 29,002.50
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PCN: 15261-BID ESTIMATE RUN 07/17/2006
PROJECT: STA 0142-046 ESTIMATE NO: 0003 11:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-00001 *PILOT CAR OPERATION 450.000 175.000
HOUR 168.500 6,571.50
39.00000 343.500 13,396.50
0170 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 5.000
DAY 6.000 570.00
95.00000 11.000 1,045.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 15.000
DAY 8.000 3,680.00
460.00000 23.000 10,580.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 95.000 29.000
EACH 8.000 800.00
100.00000 37.000 3,700.00
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0190 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,100.00000 1.000 5,100.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 150.000 75.000
EACH 0.000 0.00
25.00000 75.000 1,875.00
0200 630-80380 *TRAFFIC CONE 300.000 100.000
EACH 50.000 600.00
12.00000 150.000 1,800.00
0205 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
0210 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 175,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15261-BID ESTIMATE RUN 07/17/2006
PROJECT: STA 0142-046 ESTIMATE NO: 0003 11:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 3,506,135.00 $ 789,369.883$ 1,223,358.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0245 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0250 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0255 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0260 700-70220 F/A PHONE SERVICE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70222 F/A CELLULAR PHONE SERVICE 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 16,500.00 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT § 3,522,635.00 $ 789,369.88 % 1,223,358.50



